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Dear Ms. Chesney:

Please find enclosed the Final version of the subject document. This Work Plan has been
revised and finalized in accordance with comments received from the BRAC Cleanup Team in
June and July 2001. As recently discussed with you as well, we are hopeful that this effort can
be incorporated into the documents for the larger lR Sites 18 & 24 effort, without delaying that
timeline. As you know, the Settlement Agreement is currently with DOJ for final review. We
would like to do our initial fieldwork and have preliminary data back and complete a Draft Report
for inclusion in the administrative record before the SiteslS & 24 Proposed Plan is published for
public comment (see enclosure (1)). While the schedule shows the Draft Report going out
before the formal Navy and BCT review, the BCT will be apprised of the sampling results in
advance as they become available. To meet this objective will require support from us all. The
next step for this to be a success would be for an expedited (roughly one week) review by the
BCT of enclosure (2). We believe this to be possible, as all previously submitted comments
have been responded to favorably, and are willing to have a conference call to help facilitate.
Should significant contamination be found, our plans would need to change. Please contact
either Mr. Don Whittaker at (619) 532-0791 or myself at (619) 532-0765 should you have any
questions, or need additional information, and thank you for your support in the resolution of this
issue.
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1. INTRODUCTION

This work plan details the objectives and procedures to conduct a Preliminary Assessment in and
around Building 307 located at the Installation Restoration Program (IRP) Site 24, Volatile
Organic Compounds (VOCs) Source Area, at the Marine Corps Air Station (MCAS), El Toro,
California.

This work plan (WP) was prepared for the Southwest Division Naval Facilities Engineering
Command (SWDIV) as authorized by the U.S. Navy, Pacific Division, Naval Facilities
Engineering Command (PACNAVFACENGCOM) under contract task order (CTO) no. 0068 of
the Comprehensive Long-Term Environmental Action Navy (CLEAN) II program, contract
number N62742-94-D-0048. It complies with the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), as amended by the Superfund Amendments and
Reauthorization Act (SARA) of 1986, and the National Oil and Hazardous Substances Pollution
Contingency Plan (NCP) in Title 40 of the Code of Federal Regulations (CFR), Part 300 and
California Health and Safetv Code. Section 6.8.

1.1 PURPOSE AND SCOPE OF THE WONX PUI.I

The purpose of this WP is to identify and characteize the possible presence of tetrachloroethene
(PCE) in the environment (soil and groundwater) as a result of laundry and dry cleaning
operations at Building 307. This assessment will be performed to confirm the results of the Phase
II Remedial Investigation (RI) that was performed at Site 24 and reported in the Draft Final
Phase II Vadose Zone Remedial Investigation Report (RI Report), Operable Unit 2A - Site 24
(BNI 1997a). The scope of this WP is to collect data to assess shallow and deep subsurface
conditions. These data will then be evaluated to determine the response actions required.

This WP includes the field sampling plan (FSP) and presents the elements of the quality
assurance project plan (QAPP) as recommended in the Environmental Protection Agency (EPA)
document, Requirements for Quality Assurance Project Plans for Environmental Data
Operatiorts, QA/R-S (EPA 1999).

1.2 MCAS EI.  TOnO.DEScRIPTIoN AND BAcKGRoUND

MCAS El Toro is located in a semi-urban, agricultural area of southern California, approximately
8 miles south of Santa Ana and 12 miles northeast of Laguna Beach (Figure 1-1). MCAS El Toro
covers approximately 4,740 acres. Land use around the MCAS includes commercial, light
industrial, and residential. MCAS El Toro closed on 2 July 1999, in accordance with the Base
Realignment and Closure (BRAC) Act.

Initial work conducted by the Department of the Navy (DON) at MCAS El Toro included an
Initial Assessment Study fiiring 1985 (Brown and Caldwell 1986) and a Site Inspection Plan of
Action during 1987 and 1988 (James Montgomery 1988).

MCAS El Toro was added to the National Priorities List (NPL) of the Superfund Program on
15 February 1990, due to VOC contamination at the MCAS boundary and in the agricultural
wells west of MCAS. A Federal Facilities Agreement (FFA) was signed by the Marine
Corps/DON in October 1990 with EPA Region D(, California Department of Health Services
(DHS) (part of which is currently the Department of Toxic Substances Control [DTSC]), and the
California Regional Water Quality Control Board, Santa Ana Region (CRWQCB).

1 - 1



August 2001 FinalWork Plan, Building 307 lntroduction

In March 1993, MCAS El Toro was placed on the list of military facilities scheduled for closure
under the BRAC Act. A BRAC Cleanup Team (BCT), including representatives from the
SWDIV, EPA, DTSC, and CRWQCB was formed to oversee implementation of the FFA.

Implementation of the FFA at MCAS El Toro included a Phase I RI, a Phase II RVFeasibility
Study (FS), and various site-specific investigations and studies. Groundwater sampling is
conducted station-wide on a routine basis by the Navy (BNI 1998, I999a, I999b, and CDM
Federal Programs Corporation ICDMI 2000a,2000b, and 2001).

1-2
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2. SITE BACKGROUND AND SETTING

2.1 LocATroN

Building 307 is located in the southwest quadrant of MCAS El Toro (see Figure 1-1). The
building was historically used as a laundry and dry cleaning facility (see Figure 2-1).

2.2 Leruo Use Rruo NRrunel ResouRces
A majority of the land immediately surrounding MCAS El Toro has been used for plant nursery
and agricultural activities. Areas located to the south, southeast, and southwest have been
developed for commercial, light industrial, and residential uses.

According to the Santa Ana Region Basin Plan, the groundwater beneath MCAS El Toro has
potential beneficial uses as a municipal water supply (CRWQCB 1995), an agricultural resource,
an industrial supply, and an industrial process supply. Groundwater in the vicinity of MCAS El
Toro is mostly used for irrigation of agricultural and greenbelt areas (i.e., parkways and parks).
Potable water in the area is imported from various sources, and the remainder comes from local
resources, including groundwater.

2.3 Pnevrous WoRK

Phase I and Phase tr RI. The Phase I RI sampling and analysis program demonstrated that
soil-gas sampling was the most effective way to characterize the nature and extent of VOCs in the
vadose zone. Phase I sampling concenffated on shallow soil-gas sampling up to 30 feet below
ground surface (bgs) and effectively charactenzed the nature and extent of VOCs to that depth.
The Phase II investigation extended the Phase I soil-gas survey from approximately 30 feet bgs to
the groundwater.

As part of these investigations, one soil-gas well, (24CPT56) located on the north-northeast side
of Building 307, with three sample points up to 96 feet deep, showed undetected levels (<1
micrograms per liter [pgll-]) of PCE (see Figure 2-1). In addition, groundwater well 12UGMW31
located on the southeast side and cross-gradient of Building 307 was reported with a PCE
concentration of 4p{L and a trichloroethene (TCE) concentration of 22pglL (BNI 1997a). There
are no other groundwater wells in close proximity to the building. The nearest downgradient
groundwater well (18BGIVIW101) is located approximately 2,300 feet away.

2.4 Geoloev AND HYDRocEoLoGY

Subsurface lithology at Building 307 consists of three units of alluvial fan deposition. Coarse-
grained stream channel deposits (sands and gravels) are interbedded with intermediate-grained
(silty sand and clayey sand) and fine-grained (silts and clays) overbank deposits to approximately
300 feet bgs (Herndon and Reilly 1989).

Building 307 is located within the kvine subbasin forebay, designated by the CRWQCB, Santa
Ana Region, as a public water supply source (CRWQCB 1995). The regional aquifer beneath
Building 307 is not currently a source of municipal drinking water; however, groundwater near
the station is used for agricultural purposes. Groundwater is found in two aquifers separated by an
intermediate zone of fine-grained alluvial sediments approximately 90 feet thick and with a
vertical hydraulic conductivity several orders of magnitude lower than the two water-bearing
zones (BNI 1997b).

2-1
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The shallow aquifer is encountered at approximately 85 feet to 120 feet bgs and appears to be
laterally continuous across the site with an estimated northwesterly flow direction (see Figure
2-l).lt is greater than 100 feet thick; the upper 40 feet to 50 feet of which is relatively sandy with
interbedded fine-grained materials. The lower portion is increasingly interbedded with finer-
grained sediments. The deeper aquifer (principal aquifer) is part of the early Pleistocene San
Pedro Formation and is the main water-production zone for the Irvine area. Near Building 307,
depth to groundwater is estimated to be approximately 91 feet bgs (CDM 2000b).
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3. WORK PLAN APPROACH

3.1 DarRQueurvOe.recnves
This work plan was developed in accordance with the EPA guidance for the data quality
objectives (DQO) process (EPA 2000).

3.1.1 ProblemStatements

Laundry and dry cleaning operations were conducted at Building 307 approximately between
1944 and 1977.PCB was used in dry cleaning, and its potential presence in the subsurface has not
been adequately evaluated. A conceptual site model is shown on Figure 3-1.

3.1.2 ProjectOecisions

Study Question. Is there any soil and/or groundwater contamination at Building 307 and its
vicinity resulting from previous industrial laundry and dry cleaning operations? If contamination
is found, is furttrer investigation or a remedial response, consistent with CERCLA and the Navy's
IRP/BRAC process, required?

To resolve the principal study question, the following decision quesfions will be considered:

1. Are concentrafions of chemicals of potential concern (COPCs), that is, volatlTe organic
eomporrnds; pfesenf in the ,6i1-gaS that indicate the presence of a previously unidentified
release in or around Building 307?

2. If the soil-gas shows evidence that vadose zone soils have been impacted, is there evidence the
contamination extends to the groundwater?

3.1.3 Decision Inputs

In the course of this assessment, analytical results from sampling performed at Building 307 will
be used to resolve the study question. The critical data that will serve as input to the decision are
listed below.

1. The laboratory reporting limits will be used as an inifial screening tool in determining the
presence or absence of COPCs in both the soil-gas and the groundwater samples.

2. Decision threshold values used for the target analytes (that is, PCE, TCE, and 1,1-
dichloroethene [,l-DCE]) will equal the method reporting limit of lpelL.

3. Threshold values for the target analytes (PCE, TCE, 1,1-DCE) in the groundwater will
correspond to state MCLs, which are SpglL, SttglL, and 6pglL respectively.

4. Regulatory review comments on the sampling results will be discussed and appropriately
incorporated into the decision.

3.1.4 Study Boundaries

The lateral extent of the investigation will be focused within Building 307 in the areas where
laundry and dry cleaning was performed and along the Tateral sewer line and main trunk line from
the building to the sewage disposal plant (Building 359 [see Figure 2-1]). The vertical extent of
the assessment will extend to the first encountered groundwater interface. These areas are shown
on Plate I, which is included as Attachment 1.

3-1
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3.1.5 Decision Rules

Decision rules to be followed are presented below:

1. fCOPCs are detected at 5 feet or 10 feet bgs during shallow soil-gas sampling, then a 15-
foot-bgs sample will be collected (decision question 1). However, at sampling locations
along the sewer line soil gas samples will be collected at 5 feet and 10 feet below the
sanitary sewer pipe (estimated to be in the range of five to eight feet deep).

Analytical data from soil-gas samples collected during this and previous investigations will
be evaluated against the decision thresholds, which are specified in the QAPP as the
laboratory reporting limits. The presence of target analytes in the soil-gas or groundwater
will result in further evaluation of the source.

2. If the results of the shallow (G-15 feet bgs) soil-gas samples indicate that COPCs are
present below 15 feet bgs, then up to five such locations, additional soil-gas samples will
be collected to three depths per location (45 feet,60 feet, and approximately 90 feet bgs).
These additional samples will be used to investigate the vertical extent of contamination
(decision question 2).

However, should shallow (0-15 feet bgs) soil-gas samples indicate that COPCs are not
present below 15 feet bgs, then at a minimum, at least two sample locations inside the
building (access permitting) and two along the sewer line will be selected for soil-gas
sample collection to a maximum depth of 60 feet.

3. If the contamination does not extend to groundwater, then the groundwater will not be
considered to have been impacted (decision question 2).

4. If the soil-gas results indicate detectable concentrations extending to groundwater, then
groundwater Hydropunch samples of the first-encountered groundwater will be collected
and sampled to complete the preliminary evaluation of the impact. (decision question 2).

3.1.6 Decision Error Limits

Decision errors focus on the potential causes for either finding contamination where none exists
or not finding contamination when it is actually present. The estimate of the potential for decision
error of a judgmental sampling design is qualitative. However, the discussion of potential for
error in the design can be presented, and the strategies to control that error (and the resultant
decision error) incorporated into the design.

Since the configuration of the facility is known, the locations of the sampling points will be
selected based on the facility plans and drawings. Sample points will be located along alignments
of the sewer lines and other points of potential release. Error in the sampling design will be
mitigated by proper use of subsurface utility locations, field verification of as-built drawings, and
accurate mapping of sampling locations and target areas.

The analytical methods selected willbe documented and will include appropriate verification and
validation. Field and fixed laboratory data packages will be indepandently reviewed for
compliance with the methods and specifications of the sampling design. Sampling methods will
include field duplicates to assess repeatability and representativeness of the sampling procedures.
Sampling methods will follow established operating procedures and be independently
documented by field supervisors.

The following potential qualitative decision errors are identified and are presented in Table 3-1.

3-2
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Table 3-1 : Qualitative Analysis of Decision Errors and Tolerances, Building 307

Possible Decision : Associated Consequences
Errors i

Uncertainty associated
with sampling
locations relative to
contamination and tlte
measurement of
analyte
concentrations.

Concluding a release to i Urmecessary investigation or
groundwater occurred ! corrective action
when no release did
occur.

Gray Areas

Uncertainty associated
with sample locations
and the measurement
of analyte
concentrations.

Methods to Control
Error

Sampling design,
standardized
analytical processes,
a quality management
svstem.

clc occur. i
i aszumPtion

-- --- - -L - -11b"
rncluding arelease I Unnecessary,
occurred when no i action or further
release did occur. mvesusauon.

Concluding the
groundwater is not
impacted by a release
from Building 307 i
when it is.

Failure to initiate subsequent
investisation.

Sampling design,
standardized
analyfical processes,
a quality management
svstem.

3.1.7 Sampling Design

The sampling design selected is a judgmental sampling design since information on the locations
where cleaning solvents were used or transferred is available. In addition, the location of the
sewer line leading to the sewage disposal plant formerly located at Building 359 (see Figure 2-1)
is known and will be the focus of the assessment outside the building. However, exact locations
of each piece of equipment and their respective functions are not clearly identified within the
building.

To comprehensively evaluate the presence (or absence) of a release, the area that has been
identified to have encompassed the laundry and dry cleaning operations was divided into grids
(see Plate 1 in Attachment 1). The grid size (4O-foot by 40-foot) is based on a reasonable
grouping of estimated equipment locations and the extent of the area a release could have
occurred. Within the grids, sampling locations will be selected based on physical evidence such
as machine footprints, concrete-filled channels, floor drains, areas with significant staining and /
or (repaired) cracks. Twenty grid locations are proposed within the building for sampling. Fifteen
locations are proposed along the lateral sewer line and trunk line to the sewage disposal plant. All
sample locations will be offset at least 5 feet from the sewer lines or existing drainage pipes
within the building.

Shallow soil-gas field sample results (using an onsite mobile laboratory) will be used to direct
locations for deep soil-gas samples, using cone penetrometer testing (CPT) technology and
collection of groundwater Hydropunch samples. All samples collected will be analyzed for
VOCs.
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3.1.7.1 Sunuow So/r-GAs SnupuNa

Up to 35 locations have been proposed (see Plate I in Attachment 1) for shallow soil-gas
sampling to identiff any areas of contamination at the site.

At each location within Building 307 soil gas samples will initially be collected at 5 feet and l0
feet bgs. However along the sewer line, the initial samples will be collected at 5 feet and 10 feet
below the sewer line. The samples will be analyzed by an onsite mobile laboratory. Sample
collection at 15 feet bgs will be dependent on the previous sample yielding a result above the
reporting limit for the COPC. If the mobile laboratory analytical results do not indicate the
presence of analytes at the S-foot or the lO-foot interval, then l5-foot samples will not be
collected.

3.1.7.2 Deep Sott- Gns Snnzprlve

Should COPCs be detected in all three shallow intervals, deep soil-gas samples will be collected
at up to five locations, using CPT technology. At each of these deep locations, samples will be
collected at 45-foot, 60-foot, and 90-foot depths on the condition that COPCs continue to be
detected at subsequent depths. At a minimum, two locations inside the building (access
permitting) and another two along the sewer line, will be selected for deep soil-gas sampling to a
maximum depth of 60 feet. These samples will be analyzed by an onsite mobile laboratory and
will be used to determine the locations for collection of groundwater Hydropunch samples.

3. 1 .7. 3 G aou tuoweren HyDRopuNcH Slnzpres

Up to a maximum of five Hydropunch samples will be collected based on the results of the deep
soil-gas samples. Only one sample per location will be collected at first-encountered
groundwater, and the samples will be used to evaluate the impact to groundwater of any
analfle(s) found to have been released to the soil. A fixed-base analytical laboratory will analyze
all Hydropunch samples.
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4. FIELD SAMPLING PLAN

4.1 SempttHeOs.recrtves

Data gathering objectives for this site assessment include

o Shallow (0 to 15 feet) and deep (greater than 45 feet) soil-gas sampling and analysis for
VOCs (specifically halogenated VOCs) to establish presence or absence of COPCs.

o Groundwater Hydropunch sampling to evaluate impact to groundwater.

4.2 Frelo Mernoos AND PRocEDURES

Fieldwork will be performed in accordance with applicable CLEAN II standard operating
procedures (SOPs) (BM i999c) and are referenced accordingly. This section describes field
methods and procedures pertaining to fieldwork that will be carried out to implement the
assessment. Earth Tech field personnel will have copies of all referenced SOPs during the
fieldwork. In addition, all activities will be conducted in accordance with Addendum 2,
Preliminary Assessment, Health and Safety Plan, Site 24 SI/E Treatment Systern Operation and
Maintenance, Marine Corps Air Station, El Toro, California (Earth Tech 2001).

4.2.1 GeophysicalSurvey

Project personnel will perform an evaluation of records prior to preliminary field marking of the
sampling locations. The evaluation will include review of available site plans, utility layouts, and
as-built drawings to identiff potential release locations. This strvey will be conducted prior to
soil-gas or CPT sampling. In addition, a geophysical survey will be conducted prior to any
intrusive sampling to identiff buried utilities and subsurface anomalies.

4.2.2 Soil-Gas and Groundwater Hydropunch Sample Collection

Shallow soil-gas samples will be collected at S-foot intervals from 5 feet through l5 feet bgs at up
to 35 locations in and around Building 307 (see Plate I in Attachment l). These samples will be
analyzed by a field mobile laboratory and will be used to identiff up to five locations for deep
soil-gas sample collection, using CPT equipment at 45 feet, 60 feet, and approximately 90 feet
bgs (just above the saturated zone). Ten percent of the samples (duplicate samples) will be
analyzed by a fixed-base laboratory.

All equipment will be decontaminated before each use in accordance with CLEAN SOP 11,
Decontamination of Equipment (BNI 1999c), and Section 4.2.4 of this document. At each soil-
gas sampling location, dedicated sample tubing will be used for sample exftaction at each depth
(5 feet through 90 feet). A hollow rod with a sampling tip will be pushed to the predetermined

depth. The sampling tip will be attached to Teflon tubing. The vacuum pump will be attached to
the tubing to withdraw dead air and ensure that the gas in the tubing is from the vadose zone at
the sampling tip. After evacuating the tubing, a vacuum chamber will be used for extraction of
the soil-gas allowing the gas to collect into the Tedlar bag without passing through the vacuum
pump.

Field control samples will include a trip blank for the groundwater VOCs analysis, field blanks,
and equipment rinsates of the equipment used to advance to the sampling depths for both soil-gas
and groundwater sampling.The sampling and analysis summary is presented in Table 4-1.

Groundwater Hydropunch samples will be collected at the 90-foot bgs (or at first encountered
groundwater) locations and analyzed at a fixed-base laboratory. A Hydropunch water sampler,

consisting of a wire-wrapped stainless steel screen in a rigid stainless steel outer body, will be
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pushed with hollow rods to the specified depth where groundwater is first encountered. At the
specified depth, the push rods will be pulled back and.groundwater will flow into the system. A
stainless steel or Teflon bailer is will be lowered through the rods to collect the sample, and the
sample will be transferred to laboratory-supplied vials.

Table 4-1: Sampling and Analysis Summary

Flelo r
Duplicates i Totral

Number of Soil-Gas Samples Number of Hydropunch Samples i Field Control Samples o

Field
Samples i Duplicates : totat

132 :

" Maximum number of samples to be analyzed in the field by a mobile laboratory. Shallow and deep samples.o lncludes field blanks, equipment rinsates, and a trip blank for both soil-gas and groundwater samples.
VOCs = volatile organic compounds.
All duplicates to be analyzed by a fixed-base laboratory.

4.2.3 Investigation-Derived Waste

Investigation-derived waste (IDW) consists of all materials that may be contaminated with
constituents of concern during fieldwork. It is anticipated that the field investigation will generate
nonhazardous wastes, (based on the prior investigations at Building 307), including but not
limited to the following:

o Decontaminationwater

o Disposable personal protective equipmant (PPE), sampling equipment, and miscellaneous
debris encountered during the investigation

IDW will be properly classified, labeled, managed, and disposed of in accordance with EPA
Guidance and CLEAN SOP 22,IDW Management @NI 1999c). If the IDW generated during
sampling is determined to be regulated by the Resource Conservation and Recovery Act (RCRA),
then RCRA storage, transportation, and disposal requirements may apply. In general, proper
implementation of IDW procedures requires CTO managers, field managers, and their designees
to perform the following tasks:

Minimize IDW as it is generated.

Segregate IDW by matrix and source location.

Follow proper procedures for IDW drum handling and labeling.

Prepare an IDW drum inventory.

Update and report changes to the IDW drum inventory.

Decontamination Water and Purged Groundwater. Decontamination water will be collected
in troughs, buckets, or a decontamination pit constructed on site. Collected decontamination
water will be hansferred daily to Deparrment of Transportation (DOT)-approved 55-gallon
drums. Drums containing liquid IDW will be left with a headspace of 5 percant by volume to
allow for expansion of the liquid and volatile contaminants. The drums will be labeled with the
date and the well identification (ID) in accordance with CLEAN SOP 22,Investigation Derived
Waste Management (BNI 1999c). Drums containing IDW will be inventoried daily, stored on
pallets at a designated staging area, and covered with tarps. Upon completion of fieldwork, a final
inventory of the drums will be conducted to ensure that they are labeled correctly and that all
drums are present.

o

a

a

a

o

Notesr
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Disposable Sampting Equipment and PPE. If, based on the professional judgment of the field
manager, the PPE and disposable sampling equipment can be rendered nonhazardous after
decontamination procedures, then this equipment will be collected in double plastic bags and
disposed off site as municipal waste. Equipment that is potentially contaminated will be stored in
drums,labeled, inventoried, and disposed of as hazardous waste. All waste materials generated in
the support zone are considered non-IDW trash and will be properly disposed as municipal waste.

IDW Disposal. A disposal contractor will dispose all IDW within 90 calendar days of the

completion of fieldwork in accordance with the Stationwide IDW Management Plan (Final

Investigation Derived Waste Management Plan for Groundwater Monitoring CDM 1995).

Should hazardous waste disposal be required, an activity-specific IDW disposal report

documenting the screening sampling, chemical analysis, and disposal of the waste will be
prepared.

4.2.4 EquipmentDecontaminat ion

All non-consumable equipment that comes into contact with potentially contaminated soil or
groundwater will be decontaminated in accordance with CLEAN SOP ll, Decontamination of

Equipment (BNI 1999c). Equipment will be decontaminated by steam cleaning or by a non-

phosphate detergent scrub, followed by freshwater and distilled or deionized water rinses.

Decontamination will take place on pallets or on plastic sheeting. Clean equipment will be stored

on plastic sheeting in an uncontaminated area. Equipment stored for an extended period will also

be covered by plastic sheeting. New %-inch low-density polyethylene (LDPE) tubing will then be

connected and the entire system will be leak tested prior to redeployment.

All consumable equipment (e.g., gloves, disposable bailers) and liquid and solid wastes (e.g',

decontamination water and soil cuttings) will be treated as potentially hazardous and discarded in

accordance with the procedures prescribed in Section 4.2.3.

The field team will perform personnel decontamination prior to leaving the work site at the

conclusion of each workday, following procedures described inthe Addendum Health and Safety

Plan (EarthTech 2001).

4.2.5 Sample Containers and Preservation

Table 4-2 and Table 4-3 list the chemical parameters to be tested and the types of containers and

preservation methods to be used. These may be modified to accommodate selected laboratory

preferences, but will meet the essential requirements of the'method.

Table 4-2: Requirements for Soil-Gas Sample Preservation, Maximum Holding Time, and
Containers

Number x Sample
Container TypeAnalyte

Volatile Organic
Comoounds

Analytical
Method(s)

EPA 80218
tT014

(Modified)

Preservation

<250 C

Shade from sunlight

Maximum
Holding Time

72 hours" Two Tedlar Bags

"C = degrees Celsius
" From sample collection to analysis.

Noles:
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Table 4-3: Requirements for Groundwater Sample Preservation, Maximum Holding Time,
and Containers

Analyte

Volatile Organic
Compounds

Analytical l
Method(s) .

sw5030B/
SW8260B

Preservation

HCI to pH<2

Cool to 4"C

Maximum
Holding Time

14 days"

Number x SamDle
Container Typeb

Four 40-ml VOC w/
Teflonlined septa

"C = degrees Celsius
ml = milliliter
HCI = hydrochloric acid
pH = negative log of the hydrogen ion concentration
" From sample collection to analysis.oSample container volumes may be modified to meet laboratory-specific procedures.

4.2.6 Sample Packaging and Shipment

Sample lids and caps will be covered with custody seals. All samples will be recorded on
chain-of-custody (COC) forms in accordance with CLEAN SOP 10, Sample Custody, Transfer
and Shipment (BNI 1999c). Samples will be shipped or delivered within 24 hours to allow the
laboratory to meet holding times for analysis.

Two copies of the COC forms will be placed in an adhesive plastic pouch and taped to the inside
of each shipment container. The containers will then be sealed with waterproof tape (where
possible) and labeled "Fragile," "This End Up" (or with directional arrows pointing up), and with
other appropriate notices. Containers will also have custody seals placed on them to prevent
tampering.

The laboratory representative will sign the COC form and record the temperature of the samples
or cooler on the COC form and on the Sample Condition Upon Receipt form. In case of breakage
or discrepancies between the COC form, sample labels, or requested analysis, the sample
custodian will notiff the laboratory project manager. A nonconforrnance report will be
completed, and the project chemist will be notified within 24 hours. At the time of notification, a
corrective action will be chosen. The sample custodian will enter the information into the
laboratory system, and a log-in confirmation sheet will be sent to the project chemist within 48
hours. The laboratory will send the project chemist a written declaration of the samples in each
sample delivery group.

Hazardous Materials Shipment. Hazardous materials, as defined by the DOT, are not expected
in the course of this assessment. Shipment of soil samples is not expected to exceed the minimum
quantities for hazardous materials handling. The field team leader has been fiained to recognize
hazardous or dangerous goods and will notiff the CTO manager of such issues prior to shipping.

4.2.7 SampleDocumentation

Sample containers will be labeled as follows:

1. Labels will be written in indelible ink with the following information:

- Project name or identifier

- EPA sample identification (D) number

- Date and time of collection

- Initials of the person collecting the sample

- Method number or name of analysis to be performed

Nofes:
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- Preservative (if applicable)

2. A label with adhesive backing will be affixed to each sample container.

3. The label will be covered with clear tape to further secure it to the container and to keep the
ink from smearing.

EPA Sample ID Number. To facilitate data tracking and storage, all samples will be labeled
with a five-character sample ID number, referred to as an EPA ID, in accordance with
recordkeeping, sample labeling, and chain-of-custody procedures. The ID number for CTO 0068
is determined as follows:

LC-zzz

Where,

L The Long Beach Office

G CTO 68, El Toro Site 24, Building 307 Preliminary Assessment
(Chronological letter designation assigned to this assessment)

zzz Chronological number, starting with 001

For example, the EPA number "LG-001" represents the first sample collected for the
MCAS El Toro, Building 307, Preliminary Assessment project. Quality control (QC) samples
will be included in the chronological sequence. If a sample is lost during shipping, a replacement
sample will be assigned a new EPA number. If different containers for the same sample are
shipped to the laboratory on different days, a new EPA number must be assigned. All sample
identification numbers will be recorded in field logs, records, and a database to ensure traceability
of the sample to the designated location or site.

Samples will also be assigned an Earth Tech sample ID, which will be recorded in field logs and
databases. A descriptive sample ID number will speci$ the location, sequence, matrix, and depth,
as follows:

#-bbcc-dde'Dfff

Where,

IRP site number
Sample type and matrix (see Table 44)
Location number (numeric, e.g., 01, 02,03)
Chronological sample number from a particular sampling
location (e.g., 01, 02, 03)
Sample or QC identifier (see Table 4-5)
The letter "D" denotes depth
Depth of sample in feet bgs. For field blanks and equipment
rinsates, the depth field will contain the date of collection.

Matrix

Soil-Gas Sample Vapor

HP i Hydropunch (Groundwater Sample)

Field QC

#
bb
cc
dd

e
D
fff

Table 4-4: Character ldentifiers

-QV
QW ; fieH QC i
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Table 4-5: Quality Control ldentifiers

ldentifier QC Sample Type Description

VS i Normal Vapor Sample j All non-field QC samples

VSD i Duplicate Vapor Sample i Sampte duplicate

WS i Normal Water Sample i nil non-fietd eC samples

WSD i Duplicate Water Sample l Sample duplicate

Equipment Rinsate

Field Blank Water

4.2.8 QualityGontrolSamples

Field quality contol samples will be submitted in accordance with the referenced standard
operating procedures. The results of the analysis will be evaluated in accordance with the QAPP.

Field Duplicates. Field duplicate samples will be collected for every 10 samples during both soil-
gas and groundwater Hydropunch sampling. Field duplicates will be assigned a unique EPA ID
and Earth Tech ID number.

Field Blanks. A single field blank per water source will be collected to measure potential
contamination resulting from the water used for the final rinse in the decontamination process.

Equipment Rinsates. Final rinse water from the decontamination process of reusable equipment
will be poured through clean equipment, collected, and submitted for analysis of COPCs for that
day.

Trip Blanks. Sample containers shipped to the site and retumed to the laboratory will be
accompanied by a trip blank. The rip blank will be prepared by the laboratory from certified
organic-free water and shipped to the field. Each shipment of groundwater samples for VOC
analysis will be accompanied by a trip blank, which will be labeled with a unique EPA ID
number.
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5. QUALITY ASSURANCE PROJECT PLAN

The quality assurance plan for the Building 307 assessment has been prepared in accordance with
the requirements and specifications of the following DON documents:

o Environmental Work Instructions (EWI) (SWDIV 1999)

EWI #1 Chemical Data Validation

EWI #2 Review, Approval, Revision, and Amendment of Field Sampling Plan and Oualit:t
Assurance Project Plan

EWI #3 Laboratory Ouali\t Assurance Program

o Installation Restoration Chemical Data Quality Manual (IRCDQM), (NFESC 1999)

5.1 Pno.ICcTMANAGEMENT

The project organization chart, Figure 5-1 identifies project team members.

Remedial Project Manager (RPM). Provides governmental oversight of technical issues for the
project. Interfaces with the BCT, community representatives, and the contractor to meet project
objectives.

Quality Assurance Officer (QAO). Provides governmental oversight of contractor's quality
assurance (QA) program. Provides quality-related directives through the RPM. Has authority to
suspend project execution if QA requirements are not adequately met.

BRAC Cleanup Team (BCT). Representatives from local, state, and federal regulatory agencies
who provide input to the Navy.

Contract Task Order (CTO) Manager. Responsible for day.to-day management of project
budgets, staffing, deliverables, and schedule. Communicates with the RPM on technical issues.

CLEAN II Program Manager. Provides management oversight of execution of the task order in
compliance with the program contract.

Pacific Division Contracting Officer. Represents the government in all contractual, cost, and
scheduling issues. Interfaces with the RPM on performance and execution of the task order.

Program Quality Manager (QA). Responsible for executing the contractor's QA program.
Responsible for ensuring that technical standards and specifications are met for each deliverable
to the client. Coordinates the peer and technical review of project deliverables and ensures that
standards and QA requirements are met.

Health and Safety Manager. Ensures that all field operations are conducted in accordance with
safe operating practices and in compliance with federal and state requirements.

Project Chemist. Manages analytical laboratory services for the project. Prepares planning
documentso technical specificationso and quality assurance plans for collection of data. Oversees
technical performance of laboratory subcontractors.
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Laboratory Subcontractor. Provides laboratory services in accordance with project
specifications and subcontract statement of work.

Data Validation Subcontractor. Provides data validation services in accordance with project
specifications and subcontract statement of work.

Project Geologist. Responsible for overseeing field operations that relate to soil-gas and
gtoundwater sampling and evaluation of technical data. Oversees technical performance of
subcontractors.

Project Engineer. Responsible for overseeing field activities and evaluating technical data in
conjunction with the project hydrogeologist. Prepares planning documents for collection of data.
Conducts data analysis and evaluation and prepares technical reports.

Special Training Requirements. Training requirements applicable to this project are as follows:

All field personnel will have current health and safety training in accordance with the Field
Health and Safety Manual (FHSM) (Earth Tech 1998) and the HSP (Earth Tech 1999). This
includes the initial 4O-hour training and current 8-hour refresher training. The onsite health and
safety manager will also have an additional 8 hours of supervisor training.

5.1.1 TaskOrganizat ion

Tasks associated with the investigation are summarized in Table 5-1 and described in the
following subsections.

Table 5-1 : Task Summary

Data Review and Project Planning Field Activities
Data Evaluation and Report

Preparation

Task 20 Project Planning

Task 22 Work Plan

Task 24 Health and Safety Plan

Task 30 Field Activities

Task 46 Offsite Laboratory Analysis and
Oversight

r Task 50 Data Validation

i Task 51 Data Evaluation

I Task 67 Report Preparation

Meetings Purchasing Support Project Management

Task 11 Meetings

Task 42 BCT/RAB Support

i Task 12 Purchasing and Subcontract
i Administration

I

I Task 10 Project Management

Notes;
BCT= BRAC CleanuP Team
RAB = Restoration Advisorv Board

5.1.1.1 Dnrn Rewew AND Paorccr PI{NN/NG

Existing data will be compiled and reviewed, and technical statements of work (SOWs) will be
prepared. Planning documents, include this work plan consisting of the FSP and QAPP, and
Addendum 2 - Soil-gas Survey, Building 307 Health and Safety PIan (HSP), Site 24 SVE
Treatment System Operation and Maintenance (Earth Tech 2001). Coordination and scheduling
with subcontractors will be completed per section 5.1.2. Site access will be secured, and pre-work
meetings will also be conducted per section 5.1.2.
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ii60050.002536
II,ICAS EL TORO
ssrc No. 5090.3

PAGE NO. 5-4

THIS PAGE INTENTIONALLY LEFT BLANK

o

o



August 2001 FinalWork Plan, Building 307 QAPP

5.1.1.2 Ftto Acnwnes

Soil-gas and groundwater Hydropunch samples will be collected in accordance with the plan
presented in the field sampling portion of this document.

5.1.1 .3 Dert EvetuerpN AND Repoar PaepnRATtoN

Project staff will review all laboratory reports for contract and method compliance and data
usability. Laboratory data packages will be subject to independent, third party validation when
the data will be used to assess human or ecolosical risk or substantiate recommendations
regarding the status site.

Data will be presented in a relational database, using the conventions and structure of the Naval
Environmental Data Transfer System (NEDTS). Electronic data will be verified for consistency
with hard copy laboratory data reports.

Data collected during fieldwork, and pertinent previously reported data will be presented in a
technical memorandum. The technical memorandum will present analytical results with
recommendations for a further course of action, if applicable.

5.1.1.4 Meentttes

Earth Tech personnel will participate in periodic BRAC Cleanup Team/Restoration Advisory
Board (BCT/RAB) meetings and provide technical support when applicable, including briefing
packages and fact sheets documenting project progress.

5.1.1.5 Puncuesrtte Supponr

Materials, supplies, and subcontractor services will be procured, and subcontracts will be
administered in accordance with the specifications and requirements of this plan.

5,1.1.6 Paoncr MqNAGEMENT

The CTO manager will coordinate with the Navy RPM to ensure that project objectives are
accomplished in a timely and effective manner. Monthly progress reports summarizing project
status will be prepared.

5.1.2 Schedule

The preliminary assessment will span approximately 9 months (see Figure 5-2). The schedule
shown is for planning purposes only and will be revised as needed.

5.1.3 Data Quality Objectives

The EPA's seven-step DQO process (EPA 2000) has been followed to develop the work plan as
discussed in Section 3.1.

5.1.4 Documentation and Deliverables

Project records and documentation will be maintained in accordance with the procedures
established for this program.
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Field Documentation. Records will be.kept in accordance with CLEAN SOP 17, Logbook
Protocols (BM 1999c). All sampling locations will be recorded in the field notebook for the
CTO.

In accordance with CLEAN SOP 17, Logbook Protocols (BNI 1999c), a bound field notebook
with consecutively numbered, water-repellent pages will be maintained. The logbook will be
clearly identified with the name of the activity, the person assigned responsibility for maintenance
of the logbook, and the beginning and ending dates of the entries. Data forms, with predetermined
formats for logging field data, will be incorporated into the logbook. This logbook will serve as
the primary record of field activities. Logbooks will allow a reviewer to reconstruct applicable
events from entries made in chronological order and in sufficient detail. The logbook will be
maintained in a clean area and used only when outer gloves have been removed. Entries on the
data forms and in the logbook will meet the same requirements. Entries will be made in indelible
ink. Information recorded in the logbook will include the following:

1. The logbook will reference data maintained in other logs.

2. Corrections to entry records will be made by drawing a single line through the incorrect entry,
initialing, and dating the change. An explanation will be included if more than a simple
mistake is made.

3. Entries will be signed or initialed by the individual making the entry at the end of each day.

4. Page numbers will be entered on each logbook page.

5. The preparer will photocopy completed pages weekly. The field manager will conduct a
technical review of the logbook.

Laboratory Documentation. The laboratory will provide Level IV data packages for all results
as required to perform validation in accordance with EPA guidance for data review (EPA 1994a
and EPA 1994b). Level IV validation is intended to identify if any significant, systematic errors
are present in the laboratory procedures or processes. If the Level IV validation identifies
systematic errors, the laboratory will be required to initiate corrective action and ensure that such
enors are corrected. The data packages will include a case summary, report forms, QC sample
analysis results, acceptance criteria, calculations, chromatograms, and applicable bench logs and
preparation notes. The laboratory will also provide data deliverables in a specified electronic
format compatible with the project database, developed in compliance with NEDTS. All
laboratory deliverables will be submitted within 30 calendar days of receipt of samples.

5.2 MeasunemENTAND DereAcoursrroru

All samples will be collected in accordance with Navy CLEAN II Program Procedures Manual
(BNI 1999c), except as modified to meet project specific requirements and as presented in this
QAPP.

5.2.1 Field Sampling Quality Assurance Measurements

Field sampling will include quality control samples that will characterize the contribution of
sample collection and handling procedures on the results and provide an assessment of the quality
of the data collected. Samples will be collected in accordance with the frequency presented in
Table 4-1. The results of the quality assessment will be reflected in the conclusions and
recommendations of the investieation.
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FINAL WORK PLAN PRELIMINARY ASSESSMENT
BUILDING 307

THE ABOVE IDENTIFIED SHEET
IS NOT AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED
BY SOUTHWEST DIVISION TO LOCATE THIS

SHEET. THIS PAGE HAS BEEN INSERTED AS A
PLACEHOLDER AND WILL BE REPLACED

SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
SAN DIEGO, CA92132

TELEPHONE: (61 9) 532-3676
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5.2.1.1 TRIP BLANK

Trip blanks will be shipped with each package of water samples submitted for analysis of volatile
organic compounds. The trip blank will be assigned a unique EPA ID and submitted for analysis.
The results of the measurements will be used to assess the potential contribution of the shipping
process to analytes found in the samples. Trip blanks with detectable concentrations of target
analytes may be used to qualiff the findings and results of associated samples.

5.2.1.2 TEMPERATURE Btevx

A temperature blank will be submitted with each package in which samples are cooled and
measured upon receipt at the laboratory. The acceptance criteria (4"C + 2) will be used to qualiff
the results of associated samples in accordance with applicable guidance.

5.2.1.3 Fnn DupttcArEs

Duplicate samples will be used to characteize the variability of the soil-gas and groundwater
Hydropunch sampling process. Results will be compared to the laboratory variability criteria for
laboratory duplicates to assess whether the effect is a function of laboratory sampling and
analysis, a function of the sampling pro'cess, or a function of the inherent variability of the site.
The qualitative assessment will be used to characteizn the uncertainty of the conclusions of this
assessment.

5.2.1.4 FIELD BLANKS

Field blank samples will be used to characterize any contribution of the water used for
decontamination of equipment and may qualifr the assessment of the results based on the
equipment rinsates.

5.2.1.5 Eowpueur RntserE BtaNK

Equipment rinsates will be collected to assess the potential contribution of cross contamination
between sample locations to the results reported. Target analytes detected in equipment rinsates
will be compared to analytes detected in samples and the conclusions qualified as necessary.

5.2.2 Laboratory Analytical Methods and Requirements

Laboratory services will be contracted tmder the Pacific Division Navy CLEAN II subcontracting
system, which has master services agreements (MSAs) with Naval Facilities Engineering Service
Center (NFESC)-evaluated laboratories qualified to perform work for this project. The MSAs
speci$ the work to be performed, which shall be done in accordance with the referenced method
and the IRCPQM (NFESC 1 999).

Laboratory services for soil-gas analysis will be provided by a laboratory certified under the
California Environmental Laboratory Accreditation Program (ELAP) for analysis of water or soil.
The laboratory shall perform and report daily calibration verifications, method or system blank
analyses, and second-source calibration standards. The laboratory will be inspected by the project
chemist during operations, and data packages will be subject to desktop evaluations.

5.2.2.1 V1LAT\LE Onaettrc Coupouttos

Analysis on Hydropunch samples will be performed (at a subcontracted laboratory) in accordance
with EPA Method 82608 for water, using sample collection and preparation in accordance with
EPA Method 50308. The analytes will be compounds on the Contract Laboratory Program (CLP)
target list.
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The shallow soil-gas samples will be analyzed using a modification of EPA SW-846 (EPA 1997),
Method 80218 for VOCs by gas chromatography, using aHall (elecftolytic conductivify detector
[ELCD]). Samples will be analyzed on site using subcontracted mobile laboratory services. The
analysis will use direct injection of samples collected by syringe from Tedlar bag samples
collected from subsurface probes. Ten percent of the shallow soil-gas samples (duplicate
samples) will be submitted to a fixed-base laboratory for analysis by modified EPA Method
TOl4.

Analysis on all vapor duplicate samples will be performed (at a fixed-base laboratory) in
accordance with modified EPA Method TO-14 (EPA 1997). EPA Method TO-14 offers use of
either nonspecific detectors (elechon capture detectors) or a rnass spectometer. The detector
selection will be based on laboratory capabilities and costs. Data quality acceptance criteria will
be the same, irrespective of the specific analytical procedures.

5.2.3 Quality Control Requirements

All laboratory measurements will be performed in accordance with IRCD7M CNFESC 1999) and
the Earth Tech MSAs. The laboratory is required to have an approved QA program with current
SOPs for each method performed.

The laboratory will perform the following quality control analyses in accordance with the cited
methods:

o Method or reagent blanks

o Matrix spikes

o Duplicates or matrix spike duplicates

o Surogates

o Blank spikes or laboratory conhol samples

The values shown in Table 5-2 and Table 5-3 will be used to validate the data and assess the
acceptability for the project goals. Laboratory-derived acceptance criteria will be used if the
criteria are either rulrrower than those presented in Table 5-2 and Table 5-3, or if not, they will be
developed in accordance with the published method to represent realistic operational criteria.

Accuracy (%R)'
Analyte

Target Volatile Compounds (Analysis: 80218. Analysis on Duplicate samples: modified EpA Method TO-la) (Ug/L)

Table 5-2: ProjectQuality Control Criteria for Soil-Gas Samples

Project Decision ! Reporting Limit i Precision
T h r e s h o l d i R e q u i r e d j ( R p O )

l,ldichloroethene 1 1 20 * i 90-110
tetrachloroethene 1 1 20' 90-1 10
trichloroethene I 1 I 20 90-1 10

dichlorodifl uoromethane 1 1 20' 90-1 10

dhloroethane 1 1 20 90-1 10

trichlorofl uoromethane 1 1 20 90-1 10

5-10
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Table 5-2: Project Quality Control Griteria for Soil-Gas Samples

Analyte
Project Decision

Threshold
Reporting Limit

Required
Precision

(RPD)
Accuracy (%R)'

MS/MSD LCS

1. 1 .2-trichlorotrifl uoroethane I I 20' 90-1 10

1 ,1-dichloroethene I 1 20 90-1 1 0

methylene chloride 1 1 20 9G-110

trans-l .2dichloroethene 1 1 20' 90-1 10

1 ,1-dichloroethane 1 I 20' 90-1 1 0

cis-1,2-dichloroethene 1 20 90-l 10

chloroform 1 1 20 90-1 1 0

1,1,1-trichloroethane 1 1 20- 90-1 10

benzene 1 1 20 90-1 10

carbon tetrachloride 1 1 20 90-1 1 0

chloroethane 1 1 20' 90-1 10

1 .2-dichloroethane 1 4
T 20' 90-1 10

fluorobenzene 1 1 20' 90-1 1 0

cis-1,3 dichloropropene 1 1 20' 90-1 1 0

toluene 1 20' 90-1 10

1,1,2-trichloroethane 1 1 20 90-1 10

1 ,1 ,1 ,2-tetrachloroethane 1 1 20 90-1 10

ethylbenzene 1 1 20' 90-1 10

metia- and para-Xylene 1 1 20 9G110

ortho-Xylene 1 1 20 90-1 10
'1 . 1 .2.2-tetr achloroetha n e 1 1 20 90-1 10

vinyl chloride 1 1 20- 90-1 10

Nofes:
LCS = laboratory control sample
EPA = U.S. Environmental Protection Agency
MS = matrix spike
" Laboratory-specific performance criteria.

MSD = matrix spike duplicate
RPD = relative percentage of difference
%R = perGentrecovery

Table 5-3: Project Quality Control Criteria for Groundwater Samples

Volatile Organic Compounds (Extraction: SW50308. Analysis: SW8260B) (pg/L)

75-125

75-125

70-1 30 75-',t25

5-"t1

1,1,1-trichloroethane

: 70-130 75-125
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Table 5-3: Project Quality Control Criteria for Groundwater Samples

Analyte
Project Decision

Threshold"
Reporting Limit

Required
Precision

(RPD)

Accyraq

MS/MSD
"9:Rli

LCS

1 ,1-dichloroethene o 1 20 70-1 30 75-125

1 .2-dichloroethane 0.5 0.5 20 70-130 75-125

cis-1 .2-dichloroethene o I 20 il;; 75-125

trans-1,2-dichloroethene 1 0 1 20 70-130 75-125

1 ,2-dichloropropane 5 t 20 70-130 75-125

2-butanone (methyl ethyl ketone) 100 40 50-150 60-140

2-hexanone (methyl butyl ketone) 50 40 50-150 60-140

4-methyl-2-pentanone 50 40 50-1 50 60-140

acetone 100 40 50-1 50 60-140

benzene 1 1 20 70-1 30 7*125

bromod ich loromethane" 80 0 .1 20 70-130 75-125

bromoform" 80 1 20 70-130 7*125

bromomethane 1 20 70-130 75-125

carbon disulfide 1 20 70-130 75-125

carbon tetrachloride 0.5 0.5 20 70-1 30 75-125

chlorobenzene 70 1 20 70-1 30 75-125

chloroethane 1 20 70-130 75-125

chloroform" 80 0 .1 20 70-130 75-125

chloromethane 1 20 70-130 75-125

cis-1,3-dichloropropene 0.5 0.5 20 70-1 30 7*125

d ibromoch loromethane" 80 0.1 20 70-1 30 75-125

ethylbenzene 700 1 20 70-130 i 75-125

methylene chloride
(dichloromethane)

5 3 20 70-130 75-125

styrene 100 1 20 70-1 30 75-125

tetrachloroethene 6 1 20 70-130 75-125

toluene 150 1 20 io-rso 75-125

trans-1,3-dichloropropene A R 0.5 20 70-130 75-125

trichloroethene 5 1 20 70-1 30 75-125

vinyl chloride N E 20 70-130 75-125

xylenes (total) 1,750 1 20 70-1 30 75-125

Nofes:
pg/L = micrograms per liter
LCS = laboratory control sample
EPA = U.S. Environmental Protection Agency
MS = matrix spike
MCLs = maximum contaminant levels
" Lower of California MCLs and EPA MCLS have been used.
b Laboratory-specific performance criteria.

MSD = matrix spike duplicate
RPD = relative percentage of difference
%R= per@ntrecovery
SW = test method for solid waste (EPA 1997)
PRGs = preliminary remediation goals

"Total trihalomethanes = 80 pglL
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Reporting Limits. The laboratory will have current and documented reporting limits consistent
with the values presented in Table 5-2 and Table 5-3. Reporting limits that exceed the selected
decision criteria willbe evaluated on an individual basis. Analytes not detected in any sample at
the site or those that have no reasonable expectation to be the result of site activities will not be
included in further evaluation. Analytes identified as site COPCs will be incorporated into the site
evaluation and recommendations; the detection limit will be addressed as a factor in the
uncertainty associated with the decision-making process.

Method Blanks. A method blank will be analyzed with every batch of 20 or fewer samples to
measure laboratory contamination. The method blank will be an analyte-free matrix (water or soil
vapor) that will be carried through the entire preparation and analysis procedure. If any analytes
are found above reporting limits, the results of samples in the batch will be examined. Those with
results less than the reporting limit or greater than 10 times the value of the method blank will be
accepted. Other samples will be reanalyzed in another batch. Consistent presence of
contamination will require investigation and correction.

Laboratory Control Samples. A laboratory control sample (LCS) will be analyzed with every
batch of 20 samples or less for acctracy. The LCS will consist of a method blank spiked with a
known amount of analyte that will be carried through the entire preparation and analysis
procedure. The LCS source will be different from that used to prepare calibration standards.
Analytes used for the LCS will comply with the method requiremants. Confrol charts may be
used, and conhol limits will be calculated based upon historical data. When control limits are
exceeded, the analysis will be stopped, and the problem corrected. Samples associated with the
out-of-control LCS will be reanalyzed in another batch unless documented evidence is presented
to show that associated samples were not affected. The guidance limits for the LCS listed in
Table 5-2 and Table 5-3 will be used unless more restrictive laboratory-specific limits are
established or statistically based limits are developed.

Matrix Spikes. A matrix spike (MS) will be analyzed for at least one out of every 20 water
samples to measure makix effects on accuracy. No MS analyses will be performed on gas
samples. The MS will consist of additional aliquots of sample spiked with a known amount of
analyte. Compounds to be spiked will be in accordance with the laboratory SOP or the published
method. Guidance limits for the MS listed in Table 5-2 and Table 5-3 will be used unless more
reskictive laboratory-specific limits are established. If the analyte concentration in the sample is
greater than twice the amount of spike added, the spike will be considered invalid and the
recovery will not be calculated. If a valid spike recovery exceeds acceptance limits but the LCS is
in control, matrix interference is indicated.

Duplicates or Matrix Spike Duplicates. A duplicate or a matrix spike duplicate (MSD) will be
analyzed for at least one out of every 20 samples to measure precision. For any batch of samples
that does not contain a duplicate or MSD (i.e., when insufficient sample is available), two LCSs
may be used. However, every effort will be made to provide sufficient sample for laboratory QC.
If the relative percentage of difference (RPD) does not meet the established acceptance limits, the
problem will be investigated and corrected. Any affected samples will be reanalyzed in a separate
batch. Acceptance limits for duplicates/IVlSDs listed in Table 5-2 and Table 5-3 will be used
unless more restrictive laboratory-specific limits are established or stafistically derived limits are
developed.

Surrogates. Surrogate spikes will be added to all water samples for organic analyses to measure
sample-specific accuracy. Surrogate spike acceptance criteria are developed by the laboratory and
will be provided with the data package.

5-13
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5.2.4 Galibration and Preventive Maintenance

The laboratory is required to document calibration procedures in accordance with Appendix C,
Section 5.9.4 of the IRCDQM (NTFESC 1999). Calibration procedures will be consistent with
specifi ed method requirements.

The laboratory will perform preventive maintenance on instruments used to analyze project
samples and will keep records of all such maintenance in accordance with Section 5.8 of
Appendix C of the IRCDQM (NFESC 1999). Preventive maintenance documentation is
incorporated into laboratory certification requirements and is an element of the subcontractor
laboratory quality assurance plan, which will be reviewed and approved prior to selection of a
CLEAN II subcontractor laboratory.

5.2.5 Acceptance Requirements for Supplies and Consumables

Supplies and consumables that have the potential to effect data quality will include sample
containers and preservatives. All sample containers and preservatives will be provided by the
laboratory, except for Tedlar bags, which will be supplied by Earth Tech. The laboratory will
track sample container and preservative sources and ensure that the containers af,e free from
contamination. Field blanks will serve as an independent verification of consumable integrity.

Consumables used in sample collection include the tubing installed in each well. New materials
in original packaging from the supplier will be used and selected on the basis of being appropriate
for the application.

5.2.6 Data Management

The laboratory will verifr, reduce, and report data as specified in their laboratory QA plan and in
accordance with the laboratory SOW. Both hard copy and electronic data deliverables (EDDs)
will be required within 30 days of sample receipt. The format for both hard copies and EDDs is
specified in the subcontract. Hard copy data will be delivered on CLP-like forms, along with a
case narrative, table ofcontents, and raw data for Level IV QC deliverables.

Printed laboratory reports will be received and reviewed for completeness and compliance with
the laboratory SOW. The project chemist will immediately review the case narrative and report to
project management any issues that may effect the project conclusions or schedule. The project
chemist will also ensure that appropriate copies are provided to technical staff, data validation
personnel, and the CTO manager.

EDDs will be received on diskettes or through elecfonic mail in the format specified in the
analytical laboratory technical specifications. EDDs will be loaded into a database management
system and checked for completeness and erors. Part of this check involves veriffing that all
requested analyses for each sample are performed and reported. This may be accomplished by
comparing the delivered results to those recorded electronically. Iferrors are encountered or data
are not complete, the laboratory will be notified and data will be resubmitted. If only minor effors
or omissions are encountered, data management personnel will manually correct the data, but the
laboratory will be notified so that it can rectiff the problems for future projects. Once in the
database, the records willbe made accessible to project personnel.

The electronic data versus hard copy data will be manually verified for the entire project. Final
data tables will be compared to the database to verifii the output.

5-14



August 2001 FinalWork Plan, Building 307

Computer files will be backed up daily to avoid loss of information. Hard copy data will be stored
in secure areas, while electronic data will be stored in password-protected files, with read-only
access to users who do not have authorization to edit the data. The data will be stored for 10 years
after the close of the PACNAVFACENGCOM CLEAN II contract.

5.3 PRouecr Queltrv AssunencE OvERStGHT

Samples will be submitted to an NFESC-evaluated laboratory for analysis by methods cited in
Table 5-2 and Table 5-3. The laboratory will also be certified by the ELAP. Laboratory data
quality strategies and criteria were developed in accordance with the project DQOs and the
following references:

. Installation Restoration Chemical Data Quality Marezal (NFESC 1999)

Test Methods for Evaluating Solid Wastes, PhysicaUChemical Methods (5W846) (EPA 1997)

Laboratory DataValidation Functioral Guidelinesfor Evalunting Organics Annlysrs (EPA
1994a)

Inboratory Data Validation Functional Guidelines for Evaluating Inorganics Analysis (EPA
1994b)

System and performance audits are a fundamental element of the QA process and are the tool
used to demonstrate compliance with data quality requirements.

Overall responsibility for implementation and monitoring of in" nutth Tech QA program resides
with the CLEAN II project quality manager. The CLEAN II project quality manager and the CTO
manager will be responsible for reviewing the technical contents of all submittals required under
this project. The QA activities applicable to this CTO are described in "Standard Operating
Procedures" in the CLEAN II Program Procedures Manual (BM 1999c). The Earth Tech peer
review program will be followed during this project.

5.3.1 Field Audits

The project chemist will visit the site weekly during field activities to assess field practices for
compliance with procedures and requirements. Documentation of the review shall be included in
the project files.

5.3.2 Laboratory System Audits

Laboratories solicited for this project are required to have successfully completed evaluation by
the Naval Facilities Engineering Service Command. Further evaluation of laboratory performance
will be through data package reviews and oversight by the project chemist.

5.3.3 Laboratory Performance Review

Continual laboratory performance reviews will be conducted for the project. This will consist of
the following tasks:

lnternal laboratory oversight by laboratory QA manager

Frequent progress reports and discussions between the project chemist and the laboratory
project manager

Project chemist oversight of deliverables and reports

a

o
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o

o

Desktop evaluation of reports and data packages

Data validation. as discussed in Section 5.4.2

5.3.4 CorrectiveActions

Corrective action requests will be issued and tracked by the project chemist when deficiencies or
noncompliances are noted, whether in field audits or laboratory evaluations. These findings will
be resolved in a timely manner, typically within 30 days, by the project manager and documented
in the project file. Findings that affect the collection or interpretation of project data will be noted
in the laboratory case narrative.

5.3.5 Reports to Management

Documentation of audits, copies of audit checklists, and copies of corrective action reports will be
included in project files to be reviewed during management evaluation of project progress.
Significant corrective actions, which are identified as having a direct effect on data quality or
project completion, will be addressed by the CTO manager in writing to the program manager.

5.4 DATA VeIloerlox AND USABILITY

All data developed in the course of the project will be evaluated for usability and compliance with
measurement quality objectives. Field (mobile lab) data will be tabulated and presented in the
context of data gathering. Laboratory data will be validated as specified below in accordance with
the project DQOs and SWDIV EWIs.

5.4.1 Desktop Data Review

Upon receipt, all field data will be reviewed by the field manager and project manager for internal
consistency and completeness. Laboratory data will be reviewed by the project chemist and the
project hydrogeologist for applicability to the assessment of the sire.

5.4.2 Data Validation

The data validation strategies presented in the EWI #l (SWDIV 1999) specify investigations at
NPL sites will be subject to a minimum of 20 percent Level IV validation, with the remainder of
the data subject to Level III validation.

However, because these samples are critical to the assessment of Building 307, 100 percent Level
IV validation has been assisned.

5.4.2.1 Levet lV VeuonnoN

Level IV validation is intended to identify if any significant. systematic errors are present in the
laboratory procedures or processes. If the Level IV validation identifies systematic errors, the
laboratory will be required to initiate corrective action and ensure that such errors are corrected.

5.4.3 Data Usability

The final report will summarize the data validation findings, indicating the processes and findings
of the review process. Data reported in the project report will be flagged with appropriate
qualifiers to indicate the usability.

5-1 6
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Data may be assigned the following qualifiers:

o J Estimated concentration
o N Presumptive evidence of the identification of an analyte
o R Rejected data (unusable)
o [J Not detected (e.g., not present because of blank contamination)

Combinations of qualifiers such as UJ and NJ are possible. Where the validation qualifiers affect
the project decision recommendations, the report will discuss the issue and the necessary
corrective action.

5-17
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6. DATA EVALUATION

The objective of this preliminary assessment is to determine whether laundry and dry cleaning at
Building 307 impacted the surrounding soil and associated groundwater. For this reason, the data
evaluation only extends to assess whether the concentration's of analytes in either the soil-gas or
the groundwater Hydropunch samples are in significant levels to require further investigation.
Such an investigation may include an assessment of the horizontal and vertical extent of the
contamination.



August 2041 FinalWork Plan, Building 307 References

7. REFERENCES

Bechtel National, Inc. (BM). 1997a. Draft Final Phase II Vadose Zone Remedial Investigation
Report Operable Unit (OU) 24, Site 24. San Diego, CA. March.

1997b. Draft Final Interim Record of Decision (ROD) OU 2A, Site 24 VOC Source Area,
Vadose Zone. San Diego, CA. September.

1998. Final Groundwater Monitoring Report, October 1997 Sampling Round, Marine
Corps Air Station, El Toro, California. San Diego, CA. March

1999a. Draft Final CERCLA Groundwater Monitoring PIan, Marine Corps Air Station
El Toro, California. San Diego, CA. June.

1999b. Draft 1998 Annual Groundwater Monitoring Report, Marine Corps Air Station
El Toro, California. San Diego, CA.

1999c. CLEAN II Program Procedures Manual. San Diego, CA.

Brown and Caldwell. 1986. Initial Assessment Study of Marine Corps Air Station El Toro,
C al ifornia. Pasadena, California. May.

California Regional Water Quality Control Board (CRWQCB) Santa Ana Region. 1995. Water

Quality Control Plan. Santa Ana River Basin (8). Riverside, CA.

CDM Federal Programs Corporation. 1995. Final Investigation Derived Waste Management PIan

for Groundwater Monitoring. San Diego, California.

2000a. Final Groundwater Monitoring Report, October-November 1998 Round 8
Sampling, Marine Corps Air Station, El Toro, Califomia. San Diego, CA. May.

2000b. Groundwater Monitoring Data Summary Report, 1999 Monitoring Rounds 9, 10,
& 11, Marine Corps Air Station, El Toro, California. San Diego, CA. June.

2001. Draft Groundwater Monitoring Report, June 2000 Monitoring Round 12, Marine
Corps Air Station, El Toro, California. San Diego, CA. January.

Earth Tech. 1998. CLEAN Field Health and Safety Manual. Honolulu. October.

1999. Health and Safety PIan, Site 24 SVE Treatment System Operation and
Maintenance, Marine Corps Air Station, El Toro, California. Final. Honolulu. April.

2001. HSP Addendum 2 - Preliminary Assesiment, Building 307 Health and Safety Plan,

Site 24 SVE Treatment System Operation and Maintenance.Final. Honolulu. August.

Environmental Protection Agency (EPA). 1994a. Laboratory Data Validation Functional

Guidelines for Evaluating Organics Analysis. Washington, D.C'

1994b. Laboratory Data Validation Functional Guidelines for Evaluating Inorganics

Analysis. Washington, D.C.

7-1



August 2001 FinalWork Plan, Building 307 References

1997. Test Methods for Evaluating Solid ll/astes, Physical/Chemical Methods (SWS4A.
Washington, D.Q.

1999. EPA Requirements for Quality Assurance Project Plans for Environmental Data
Operations. QA/R-5. Washington D.C.

2000. Guidance for the Data Quality Objectives Process. EPA QA/G4. Washington,
D.C. August.

Herndon, R.L., and, J.F. Reilly. 1989. Phase I Report,Investigation of TCA Contamination in the
Vicinity of the Marine Corps Air Station El Toro. Fountain Valley, CA.

James Montgomery Engineers, Inc. 1988. MCAS EI Toro and Tustin Site Inspection Plan of
Action.

Naval Facilities Engineering Service Command OIFESC). 1999. Installation Restoration
Chemical Data Quality Manual, Port Hueneme, CA. October.

Southwest Division Naval Facilities Engineering Command (SWDIV). 1999. Environmental
Ilork Instructions (EWI) October.

Chemical Data Validation (EWI) (SWDIV 1999)

Review, Approval, Revision,and Amendment of Field Sampling Plan and quality Assurance
Project Plan. (EWt) (SWDIV 1999)

Laboratory Quality Assurance Program (EWf) (SWDIV 1999)

7-2



coEoG




	Table of Contents
	Acronyms and Abbreviations
	Signature Page
	Page iii, Section 1 through Section 7 and Attachment
	Page iv, Figures and Tables


